SCaLE 22x - Show Setup Plan

Pre show

- [x] ~~IPv6 Prefix from HE Owen's: confirmed we are keeping our existing IPv6 prefix (YES)~~
- [ ] Identify all rooms layouts drop dead date for deployment
- [x] ~~Create maps showing desired AP locations in rooms (need to confirm room layouts)~~
- [x] ~~Pre-ordered wired connections for vendors: https://docs.google.com/spreadsheets/d/1GlYkokderHueHG9UWgzTWvFYAoyrrXt_TLQoXI1CbJs/edit?usp=sharing~~
- [x] ~~Order Trailer for necessary rental window~~
  Burbank, CA United Rental for pickup and dropoff for all rentals

  Reservation number: 244561916
  Pickup Friday 2/28 after 3pm
  Dropoff Monday 3/3 before 9am

  Reservation number: 244562279
  Pickup Friday 3/7 after 3pm
  Dropoff Monday 3/10 before 9am

*Be aware of limitations around parking the Sunday before since SCaLE doesnt have the venue until the Monday of the conference.

- [x] ~~Confirm game night location (on-site or off) - Game Night will be on-site~~
- [x] ~~Confirm order and delivery of radios and repeater for Volunteer Staff~~
  Arriving EOD Monday 3/3:
  https://www.fedex.com/fedextrack/?trknbr=433347000216&trkqual=12029~433347000216~FDEG

- [ ] Reserve loading dock/oversized parking area Sunday night 3/2 and 3/9 Sunday night park van and the rental trailer
  NOTE: Normally the sunday at the end of scale is not a problem as they don't mind me parking in the loading dock and it's extension that night (We are expected to be there sunday night, monday isn't a rush, so they don't freak out about leaving something there that night),

Friday 2/28

Goals:

- [x] ~~Trailer picked up from rental company~~

Afternoon

David Lang rents trailer (could be done monday morning)

Sunday 3/2

Start Time: 7pm

Goals:

- [ ] Confirm full access to storage
- [ ] Core network hardware available for deployment Monday morning
- [ ] Initial setup team account for

Evening

7:00pm

Owen swings by storage and picks up NOC tool box, Router box, and certain switches (IDFs, NOC)
David and Team will try to load carts from storage

Monday 3/3

Start Time: 11am (7am if we need to go Storage)
Encore: 1 team member 12pm-10pm

Goals:

- [ ] Routers up for Conference and Expo Buildings
- [ ] Switches Operational in IDFs
- [ ] Servers up and running in MDF and CF-IDF
- [ ] Scale network online in NOC
- [ ] Label Switches
- [ ] Final build Cable Monkey Packet

- [ ] Setup Radio repeaters on both buildings
- [ ] Deploy Carts to individual locations in buildings
- [ ] Deploy bins to each room
- [ ] Sign server updates: https://github.com/socallinuxexpo/scale-signs
- [ ] Setup NOC (including printer(s))
- [ ] **Stretch Goal:** AVNOC Switch operational in AVNOC

Morning

7:00am

- [x] ~~Load carts from storage (David + 3 volunteers)~~

10:00am

- [x] ~~Unload carts at conference center (David + 3 volunteers)~~
- [x] ~~Returns trailer (David)~~
- [ ] Deploy Carts
    - [ ] Deploy Bins

Afternoon

12:00pm

- [ ] NOC, AVNOC, IDFs switches flashed with configs (Owen)
- [ ] Deploy network core
- [ ] Start setting up servers
- [ ] Setup Massflash station
- [ ] Deploy Bins
- [ ] Finalize build of Cable Monkey Packet
    - [ ] Add INFO
        - [ ] Port layout
        - [ ] Final Room schedule
    - [ ] Print 3-5 for distribution
    - [ ] Print 10 Map packets

Tuesday 3/4

Start Time: 9am
Encore: 2 team member 1 9am-7pm, 1 12pm-10pm

Goals:

- [ ] Switches deployed to Conference Building rooms
- [ ] Conference Building rooms are completely deployed (APs, cables, etc.)
- [ ] Wireless is up in Conference building
- [ ] Deploy Meshtactic repeater
- [ ] Deploy walkie talkie repeater
- [ ] Confirm any room reconfigure for the week
- [ ] Confirm which rooms are laptop heavy
- [ ] **Stretch Goal:** Catwalk Switch operational and catwalk drops connected and ready to throw down to show floor

Morning

9:00am

- [ ] Inventory APs in use and facts/ap/apuse.csv
- [ ] Inventory RPis in facts/pi/pilist.csv
    - https://github.com/socallinuxexpo/scale-network/issues/678
- [ ] Cable Team Briefing (Steven)
- [ ] Cable Wrap Demo (Steven)
- [ ] Room deployment (Conference Building)
    - [ ] Switches up and running
    - [ ] Deploy cables to podium
    - [ ] Deploy cables to camera location
    - [ ] Deploy APs (with cables)
    - [ ] Record AP locations using laser rangefinders (distance in feet from walls on ‘bottom’ and ‘left’ of printed map)

5:00pm

SCaLE AV is planning on moving their stuff from storage to the AV NOC

Wednesday 3/5

Start Time: 9am
Encore: 1 team member 9am-7pm

Goals:

- [ ] Expo Building is completely deployed
- [ ] Wireless is up in Expo Building

- ☐ All Switches are deployed
- ☐ Scale Signs deployed on all TVs
- ☐ Registration is completely deployed
- ☐ **Stretch Goal:** WiFi Survey especially in the common areas (downstairs conf center in particular)
- ☐ **Stretch Goal:** pre-ordered wired connections for vendors deployed
- ☐ **Stretch Goal:** Wireless is up for across the entire conference (including expo floor)
- ☐ **Stretch Goal:** Get laser distance for AP locations in Expo Building

9:00am

- ☐ Start deploying Expo Building Ballrooms:
    - ☐ AP deployment
        - ☐ AP distance location
    - ☐ AV computer cable
    - ☐ AV camera cable
    - ☐ AV mixer cabled
    - ☐ Speaker network cable
    - ☐ Tape down cables across any walkways

12:00pm

SCaLE AV Team to setup equipment for SCaLE
PCC TV delivery

- ☐ Deploy sign RPis
- ☐ Expo Booth Setup
    - ☐ Deploy expo hall switches
        - ☐ Deploy expo hall APs
        - ☐ Expo hall AP distance location
- ☐ Reg Setup
    - ☐ Reposition Reg switch
        - ☐ Cable Reg AP across from reg switch
    - ☐ PI kiosk stations
    - ☐ AP distance location

5:00pm

Scale Registration Opens

Night before checklist:

- ☐ Check what is and isn't up
  - ☐ Switches completely deploy
  - ☐ Wifi everywhere
  - ☐ AV needs met
  - ☐ Monitoring
  - ☐ Registration
  - ☐ Signs
- ☐ Cleanup for show
  - ☐ Move carts (to expo hall)
  - ☐ Check for stray bins

Thursday 3/6

Start Time: 8am
Encore: 1 team member 8am-6pm

Goals:

- ☐ Expo Hall full deployed
- ☐ AP distance location
- ☐ pre-ordered wired connections for vendors deployed
  - ☐ Drop list: https://docs.google.com/spreadsheets/d/1GlYkokdcrHueHG9UWgzTWvFYAoyrrXt_TLQoXI1CbJs/edit?usp=sharing
- ☐ Any last minute wired connection orders for Expo Vendors addressed
- ☐ Network monitored and operational
- ☐ **Stretch Goal:** start prepping for game night (on site)
- ☐ **Stretch goal:** Attend some talks

Morning

9:00am

Nix Planet Starts

10:00am

Rest of Co-located events start
Conf open (ballrooms and conf upstairs)

Friday 3/7

Start Time: 8am
Encore: 1 team member 8am-6pm

Goals:

- [ ] Expo Hall ready for attendees
- [ ] Attend some talks

Afternoon

2:00pm
Expo Hall opens

Saturday 3/8

Start Time: 8am
Encore: 1 team member 8am-6pm

Goals:

- [ ] Game night AP & Network deployed
- [ ] Trailer picked up from rental company

9:00am

- [ ] Game night setup (ball I/J and game APs)
    - [ ] Identify game night connectivity
        - [ ] Wall ports for ballrooms I, J
            - [ ] APs in ballrooms I, J
            - [ ] AP distance location
        - [ ] Wall ports in game night area
            - [ ] APs along walls
            - [ ] AP distance location
            - [ ] Find locations for APs in game area, not against wall

Afternoon:

5:00pm
Game Night Starts

- [ ] Pickup trailer (David)

Sunday 3/9

Start Time: 8am
Encore: 1 team member 8am-6pm, 1 team member 10am - 8pm

Goals:

- [ ] No interruptions to speakers during teardown
- [ ] Carts and equipment are returned to storage
- [ ] Tech Team is able to make Scale Team dinner @ 7pm

Afternoon

1:00pm

- [ ] Confirm time and location of department heads meeting
    - [ ] Plan breakdown of this room
- [ ] Cable wrap review and competition (steven)

2:00pm

Expo hall is open until 2pm

- [ ] Cable teardown starts promptly at 2pm
    - [ ] Collect all APs
    - [ ] Collect all Switches and power cords
    - [ ] Collect all downstairs cables
    - [ ] Collect all drop cables and Catwalk IDF switch

3:00pm

End of the last session except for the keynote

Overall Teardown:

1. Tear down the room where the chair meeting will occur. (Place everything just outside the door.)
2. 14:45 Deploy carts around show
    - Lower conf (100 rooms)
    - Upper conf (200 rooms)
    - Registration (may be able to start early afternoon)
        - Same crew for Expo should start on this as soon as they finis Expo or 3 PM whichever is later.
    - Ballrooms/ballhall
    - Expo
3. 15:00 Drop off room bins in every room (as soon as the talk winds down in each room)
4. 16:00 Owen begins attempting to escape from chairs post mortem
5. Pis, APs and PoE adapters get returned to the noc, all other wires/power strips, wall warts go into room bins (we need to wait for AV to say they are finished.)
6. Carts go by the rooms to pick up bins and switches
7. Owen and 1 assistant go to IDFs and restore IDFs/MDFs and pull IDF/MDF switches and routers return to NOC and load onto carts.
    - Owen's wagon is sufficient for this task,
    - David has been considering building a small box that could hold several switches on a 2 wheel dolly nicely
    - Do we want to have a bin per IDF/MDF for the cables used there to have them handy for next year? We do have that for some IDFs, so we'll see if it seems useful this year
        - I think a single bin for Expo and one for CF would be sufficient. We can't generally parallelize the IDF teardowns, so the bin can go in the wagon with the switches.
8. Pack up the printer(s)
9. Pack up NOC
10. Load carts in trailer, take to storage (load at conf center)

Monday 3/18

Goals:

- [ ] Return trailer to rental company
- [ ] Submit expense reports to Tech Chair

Morning

David Lang to return trailer